
AGENDA ITEM E- I\ 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE Adopt msolution awarding contract for construction of the Killelea Substation 
Rehabliitatlon Pm]ect to Rwendin Electric, Inc. of San Jose, California ($2,921,801) 
W D )  

MEETING DATE: June 6,2007 

PREPARED BY: Electric Utility Director 

RECOMMENDED ACTION: Adopt a resolution awarding the contract for construction of the Killelea 
Substation Rehabilitation Project to Rosendin Electric, Inc. of San Jose, 
California in the amount of $2.921.801. 

On May 3, 2006. the City Council: cancelled the Killelea Substation 
Reconstruction Project; approved the re-engineering and re-design of the 
scaled-back project by Power Engineers, Inc. (Power) of Hailey, I D  and 

authorized the negotiation for construction of the project with Rosendin Electric, Inc. (Rosendin) of San Jose, CA. 

Power Engineers provided the engineering services for the Killdea Substation Rehabilitation Project. Project plans, 
drawings and specifications were completed in March 2007 and consolidated into a single contract document. 

In coordination with Rosendin, staff determined changes in the scope of work, plans and specifications that are 
necessary to the Rosendin Electric Construction Contract. Some of the changes included direct procurement of the 
15kV Class switchgear and remote terminal unit (RTU) by the City. Testing was eliminated to minimize duplication 
of project task and Rosendin's construction cost was reduced by $1,075,953 based on their initial proposal. 

Upon approval by the City Council, staff will process the construction contract and issue a notice to proceed to 
Rosendin after the agreement between the City of Lodi and Rosendin is duly executed. Rosendin plans to 
commence its construction with the demolition of the adjacent property and the installation of the perimeter block- 
wall fence for security purposes. These tasks could be done before the October 2007 shutdown of the entire 
Killelea Substation. The shutdown of the substation will begin October 1, 2007 and will be brought back on line 
April 30, 2008. 

FISCAL IMPACT: 

FUNDING AVAILABLE: 

BACKGROUND INFORMATION: 

Contract cost is $2,921,601 

Sufficient proceeds are allocated in Account No. 161677 under EUD's 
mended fiscal year 2007-08 budget. 

g.J,fl,L ;L ,dM 4 . Evans, Budget Manager 

Ge ge F. orrow 
Electric Utility Director 

PREPARED By: D m y  Eucaneg. Jr.. P.E., Manager, Engineering EL Operations 

APPROVED: +, 
Blair W C i t y  Manager 



RESOLUTION NO. 2007-98 

A RESOLUTION OF THE LODl CITY 
COUNCIL AWARDING THE CONTRACT 

FOR CONSTRUCTION OF THE KILLELEA 
SUBSTATION REHABILITATION PROJECT 

________________________________________-------------------------------- ________________________________________-------------------------------- 

WHEREAS, on May 3, 2006, the City Council: 1) cancelled the Killelea Substation 
Reconstruction Project; 2) approved the re-engineering and re-design of the scaled-back 
project by Power Engineers, Inc., of Hailey, ID; and 3) authorized the negotiation for 
construction of the project with Rosendin Electric, Inc., of San Jose, California; and 

WHEREAS, Power Engineers provided the engineering services for the Killelea 
Substation Rehabilitation Project, and project plans, drawings, and specifications were 
completed in March 2007 and consolidated into a single contract document; and 

WHEREAS, in coordination with Rosendin Electric, staff determined changes in the 
scope of work, plans, and specifications that are necessary to the Rosendin Electric 
construction contract. Some of the changes included direct procurement of the 15kV Class 
switchgear and remote terminal unit by the City. Testing was eliminated to minimize duplication 
of project task, and Rosendin’s construction cost was reduced by $1,075,953 based on its initial 
proposal; and 

WHEREAS, upon approval by the City Council, staff will process the construction 
contract and issue a notice to proceed to Rosendin after the agreement between the City of 
Lodi and Rosendin is duly executed. Rosendin plans to commence its construction with the 
demolition of the adjacent property and the installation of the perimeter block-wall fence for 
security purposes. These tasks could be done before the October 2007 shutdown of the entire 
Killelea Substation. 
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NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby awards the 
contract for construction of the Killelea Substation Rehabilitation Project to Rosendin Electric, 
Inc., of San Jose, California, in the amount of $2,921,801. 

Dated: June 6, 2007 ________________________________________-------------------------_------ ________________________________________-------------------------------- 

I hereby certify that Resolution No. 2007-98 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held June 6, 2007, by the following vote: 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Katzakian, Mounce, and 
Mayor Johnson 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

n 

City Clerk 

2007-98 




